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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified
Platform(s)

CERESlib
(SCCR 657)

May 11 May 25 June 1 Clouds and MOA modifications. warlock &
magneto

Clouds
(SCCR 654)

May 11 May 25 June 1 To process MODIS V005.  Delivery needs
to be made prior to processing Collection 5.
To continue Terra/Aqua Ed2 processing.

X X warlock

TISA Averaging
(SCCR 650)

March 30 June 8 June 15 Support Terra Edition2E and Aqua
Edition2B SRBAVG1-3 and Daily process-
ing.

X warlock &
magneto

GGEO
(SCCR 653)

June 29 July 13 July 20 Final coefficient delivery for 11/05 - 12/05.
Initial coefficient delivery for 1/06 - 12/06.
Code delivery to support Beta10 GGEO
processing.

warlock

Instrument
(SCCR 641)

July 6 July 20 July 27 Delivery of simulated IES PGE to support
TRMM VIRS-only processing.

warlock &
magneto

Instrument
(SCCR 610)

August To allow processing of both Edition2 and
Edition3 data through PGE CER1.3P3

warlock &
magneto

Clouds Summer Support TRMM VIRS-only processing of
August 2001 forward.

warlock

Inversion Summer - Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock

TISA Averaging Summer To support Terra Beta4 and Aqua Beta1
TSI processing.

warlock
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Synoptic SARB Summer To support Terra Beta4 and Aqua Beta1
SYNI processing.

warlock &
magneto

SARB Summer MATCH (collection 5) data files for May -
December 2006.

warlock &
magneto

TISA Averaging Fall To support Terra Beta4 and Aqua Beta1
AVG, ZAVG, and SYN processing.

warlock

SARB Fall MATCH (collection 5) data files for Janu-
ary - June 2007.

warlock &
magneto

Clouds November Terra/Aqua Beta1 Edition3 SSF process-
ing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF process-
ing.

X warlock &
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC
processing.

warlock &
magneto

TISA Gridding ??? PMOA delta delivery dealing with overlap
file checking.

warlock

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified
Platform(s)


